

# Project Planning

Proposed backlog and four-sprint baseline

|         |                                                         |         |                          |
|---------|---------------------------------------------------------|---------|--------------------------|
| Project | AI-BlogNest API                                         | Team ID | 6ab6286e14835f68f938d881 |
| Leader  | S. Rushyan                                              | Date    | 27-09-2026               |
| Members | K. Anandhan, M. Neelakandan, M. Sanjay, D. Jeevan Kumar | Dept    | Computer Science         |

## Planning Note

Dates and estimates below are proposed values, not historical sprint results.

## Backlog

- Sprint 1 - registration, login, JWT profile; 7 points; High.
- Sprint 2 - blog CRUD and categories; 10 points; High.
- Sprint 3 - Gemini generation and summary; 8 points; Medium.
- Sprint 4 - verification, documentation, demonstration; 7 points; High.

## Proposed Dates

- Sprint 1: 28 Sep-04 Oct 2026.
- Sprint 2: 05-11 Oct 2026.
- Sprint 3: 12-18 Oct 2026.
- Sprint 4: 19-25 Oct 2026.

## Velocity

Actual team velocity was not supplied. Track remaining work daily before preparing a burndown chart.